

**GOVERNMENT OF TELANGANA**  
**ABSTRACT**

PMGSY - Phase IX – Warangal District - Package No. AP 21 IXLB 06 – Construction of Bridge Across Local Vagu at Km 7/075 on R/F PWD Road Cherial to Kamalaipally via Arjunptla, Maddur Mandal – According Post facto Extension of Agreement Time up to 28.2.2014 (229 days) with out penalty – Orders – Issued.

-----

**PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT**

**G.O.RT.No. 391**

**Dated: 23.06.2015.**

**Read the following:-**

1. G.O.Ms.No. 330 PR&RD (Progs.II) Dept., dated: 17.9.2010.
2. From the Engineer-in-Chief, PR&Admin., PMGSY, Hyderabad in Lr.No. W14/DEE-IV/PMGSY/Ph.IX/AP21IX LB-06/WGL/2010, dt: 28.12.2013.
3. Govt. Memo No. 233/Progs.II/A2/2014, dated: 29.1.2014.
4. From the ENC, PR, Hyd. Lr. No. AEE2/DEE/PMGSY/2-13-14, dt: 23.05.2015.

<<<>>>

**ORDER:-**

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj & Admin., PMGSY, Hyderabad in his letters 2<sup>nd</sup> & 4<sup>th</sup> read above, Government after careful examination of the proposal, hereby accorded Post-facto Extension of Agreement Time up to 28.2.2014 for a period of (229) days without imposing a penalty in respect of work “Construction of Bridge Across Local Vagu at Km 7/075 on R/F PWD Road Cherial to Kamalaipally via Arjunptla, Maddur Mandal in Warangal District” under PMGSY Phase IX.

2. The Engineer-in-Chief, Panchayat Raj & Admin, PMGSY, Hyderabad is requested to take necessary action accordingly.
3. A copy of this order is available on the Internet and can be accessed at [www.goir.telangana.gov.in/](http://www.goir.telangana.gov.in/)

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)**

**J.RAYMOND PETER**  
**PRINCIPAL SECRETARY TO GOVERNMENT**

To  
The Engineer-in-Chief, Panchayat Raj & Admin, PMGSY, Hyderabad.  
The Superintendent Engineer, Panchayat Raj, Warangal District.  
Copy to: The PS to Minister (PR&IT).  
SF/SC.

**//FORWARDED:: BY ORDER//**

**SECTION OFFICER**